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Source: PTS Section H
HANFORD SITE
SPENT NUCLEAR FUELS APRIL 1998
PERFORMANCE REPORT WBS 1.3
FYTD CUR PTS FY
1.3 BCWS BCWP ACWP SV CV BSLN BCWS EAC
PBS
WMO1 Spent Nuclear Fuel Expense 61.9 543 524 (7.6) 19 109.6 1114 1115
CENRTC 19.1 11.0 9.4 (8.1) 16 246 30.0 229
GPP/LI 273 213 306 (6.00 (9.3) 21.7 418 4138
Sub-Total WMO01 108.3 86.6 924 (21.7) (5.8) 1559 183.2 176.2
WMO2 storage Canister Bldg Ops ~ Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total WM02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Spent Nuclear Fuel Expense 619 543 524 (7.6) 19 109.6 1114 1115
CENRTC 19.1 11.0 9.4 (8.1) 16 246 300 229
GPPI/LI 27.3 21.3 30.6 (6.0) (9.3) 21.7 418 418
Total 108.3 86.6 924 (21.7) (5.8) 1559 183.2 176.2
$ in Millions

* The difference between the CUR BSLN and PTS BCWS columns is baseline change request
SNF-98-009, which was approved on December 22, 1997 by the RL Project office. The BCR was
implemented in the financial system per RL approval, but the BCR had not gone through the formal RL

BCR approval process.
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